COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22032

PCN. 22032-BI D

CONTRACT DESCRI PTI ON\:
1-70 VAIL PASS FROST HEAVES

PRQJECT NO NHPP 0702- 381
1-70 VAIL PASS FROST HEAVES
NAME OF ROAD:

PROJECT COUNTI ES: EAGLE

CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P.

P.O BOX 580

RYE CO 81069  (719)489- 3385

CURRENT PROJECT AMI:  $ 1,124, 457.50 PARTICl PATI NG

AWARD PROQJECT AMT: $  1,132,110.00 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 65. 69% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 385, 804. 12 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0002

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 10/ 12/ 2017

14:58: 03

TIME CHARGED: 61.0 DAYS TIME ALLOW 11/3/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 63. 54 ORI G TI ME ALLON 11/3/2017 FIXED COVPLETI ON DATI

SUW T

PAY PERI OD ENDI NG 09/ 29/ 2017 DATE TI ME STARTED 07/31/2017
DATE LET 06/ 15/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 06/ 27/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/ 14/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 31/ 2017

$ 738, 653. 38 $ 260, 418. 38
0. 00 0. 00

738, 653. 38 260, 418. 38

0.00 0. 00

738, 653. 38 260, 418. 38

-16, 981. 65 -4,434. 60

0.00 0.00

721,671.73 255, 983.78

0.00 0.00

0.00 0.00

721,671.73 255, 983.78

0.00 0.00

PAENT DE s 255,983.78

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22032

PCN: 22032-BI D

PRQJECT: NHPP 0702- 381

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00220

Renoval of Asphalt Mat

0015 202-00250

Renoval of Pavenent MarKking

0016 202-00250

Rem Pavenent Marki ng CMD #2

0020 202-01170

Renoval of Quardrail Type 7

0025 203-00400 Rock Excavation

0030 203-01510  Backhoe
0035 203-01550  Dozing
0040 203-01582  Truck (Dunp)

0045 203-01590 Front End Loader (Rubber Tire)

0050 203-01597 Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
494. 000
SY
50. 00000
0. 000
SF
50. 00000
19, 000. 000
SF
4. 00000
0. 000
LF
50. 00000
600. 000
CcY
80. 00000
5. 000
HOUR
100. 00000
0. 000
HOUR
150. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR
100. 00000
8. 000
HOUR

400. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 250
0. 750

213. 000
179. 000
392. 000

801. 000
-801. 000
0. 000

0. 000
17, 370. 000
17, 370. 000

0. 000
0. 000
0. 000

397. 000
81. 000
478. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

Page 2
ESTI MATE RUN 10/ 12/ 2017

14: 58: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 500. 00
7, 500. 00
8, 950. 00
19, 600. 00
- 40, 050. 00
0. 00
69, 480. 00
69, 480. 00
0. 00
0. 00
6, 480. 00
38, 240. 00
0. 00
500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 400. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 22032-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14: 58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-02330 Labor er 12. 000 12. 000
HOUR 0. 000 0. 00
50. 00000 12.000 600. 00
0060 206- 00000 Structure Excavation 370. 000 264. 000
Cy 54. 000 4,320. 00
80. 00000 318. 000 25, 440. 00
0065 206- 00510 Filter Material (Oass A 550. 000 275. 000
cY 164. 000 24, 600. 00
150. 00000 439. 000 65, 850. 00
0070 206-01750 Shoring Protect Fiber Optic 1. 000 0. 750
LS 0. 250 2,500. 00
10, 000. 00000 1.000 10, 000. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 450. 000 250. 000
LF 60. 000 1, 200. 00
20. 00000 310. 000 6, 200. 00
0080 208- 00035 Aggregat e Bag 75. 000 55. 000
LF 20. 000 500. 00
25. 00000 75. 000 1, 875. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0090 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0100 210- 04020 Modi fy Inlet 2. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1.000 2, 500. 00
0105 212- 00006 Seeding (Native) 0. 700 0. 000
ACRE 0. 000 0. 00

15, 000. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 22032-BID ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14:58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 212-00032 Soi | Condi tioni ng 0. 700 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0115 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 200. 000 0. 000
d ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 240- 00000 Wldlife Biologist 4. 500 4.500
HOUR 0. 000 0. 00
50. 00000 4. 500 225. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 130. 000 63. 000
cY 33. 000 2,310. 00
70. 00000 96. 000 6, 720. 00
0135 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 561. 000 213. 000
Sy 179. 000 20, 585. 00
115. 00000 392. 000 45, 080. 00
0140 405-00101 Heating and Rem xi ng Treatment (Special) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 420-00134 Geotextile (Separator) (O ass 3) 1, 800. 000 1, 014. 000
Sy 450. 000 2, 250. 00
5. 00000 1, 464. 000 7,320. 00
0150 506-01020 Ceogri d Rei nforcenent 15. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0160 605- 00060 6 Inch Perforated Pipe Underdrain 1, 088. 000 773. 000
LF 226. 000 5, 650. 00
25. 00000 999. 000 24,975. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 22032-BID ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14:58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 605-84100 Subsurface Drain Qutlet Structure (Special) 4.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0170 606-00710 Guardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0185 624-29012 12 Inch Drai nage Pipe (O ass 9) 493. 000 493. 000
LF 0. 000 0. 00
50. 00000 493. 000 24, 650. 00
0190 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 400 10, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0195 626-00000 Mobi I'i zati on 1. 000 0. 600
LS 0. 400 40, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0196 900- 00007 Added |tem (Each)/ Mobilization: Renoval of Pavenent 20. 000 0. 000
Mar ki ng (CMO #2)
EACH 13. 000 23, 400. 00
1, 800. 00000 13. 000 23, 400. 00
0197 900- 00007 Added |tem (Each)/ Mobilization: Mdify Epoxy Pavenent 1. 000 0. 000
Marking (Inlaid) (CMO #2
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0198 900- 00007 Added |tem (Each)/ Mobilization: Pavement Marking Paint 20. 000 0. 000
(Wat er borne) (CMO #2)
EACH 13. 000 9, 750. 00
750. 00000 13. 000 9, 750. 00
0200 626-01103 Public Information Services (Tier I11) 1. 000 0. 300
LS 0. 450 3, 690. 00
8, 200. 00000 0. 750 6, 150. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 22032-BID ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14:58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 627- 00009 Modi fi ed Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0206 627-00009  Mod Epoxy (Inlaid) 65. 000 0. 000
GAL 0. 000 0. 00
400. 00000 0. 000 0. 00
0210 627-00011 Paverrent Mar ki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0211 627-00011 Pvnt Mg Paint (Wt erborne) 205. 000 0. 000
GAL 175. 000 17, 500. 00
100. 00000 175. 000 17, 500. 00
0215 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0216 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 850. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0220 630-00000 Fl aggi ng 350. 000 107.500
HOUR 196. 500 5, 895. 00
30. 00000 304. 000 9, 120. 00
0225 630- 00007 Traffic Control Inspection 30. 000 16. 000
DAY 11. 000 1, 815. 00
165. 00000 27.000 4, 455. 00
0230 630-00012 Traffic Control Management 70. 000 18. 000
DAY 16. 000 12, 800. 00
800. 00000 34. 000 27, 200. 00
0235 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0240 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 22032-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14:58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 630- 80341 Construction Traffic Sign (Panel Size A) 22. 000 11. 000
EACH 0. 000 0. 00
35. 00000 11. 000 385. 00
0250 630-80342 Construction Traffic Sign (Panel Size B) 72.000 20. 500
EACH 0. 000 0. 00
35. 00000 20. 500 717.50
0255 630-80343 Construction Traffic Sign (Panel Size Q) 32. 000 16. 000
EACH 0. 000 0. 00
35. 00000 16. 000 560. 00
0260 630-80348 Construction Information Sign 4. 000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0265 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
825. 00000 0. 500 412. 50
0270 630- 80359 Portabl e Message Sign Panel 100. 000 32.000
DAY 28. 000 1, 540. 00
55. 00000 60. 000 3, 300. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 117. 000 50. 000
EACH 8. 500 127.50
15. 00000 58. 500 877.50
0280 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 630- 80367 Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 000 0. 00
825. 00000 0. 500 412. 50
0295 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 500. 000
LF 0. 000 0. 00
50. 00000 500. 000 25, 000. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 22032-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14: 58: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 630-80380 Traffic Cone 75. 000 15. 000
EACH 22.500 168. 75
7.50000 37.500 281. 25
0305 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0310 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0315 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0320 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0330 700-70014 F/ A Incentive 40, 000. 000 0. 000
FA 16, 000. 000 16, 000. 00
1. 00000 16, 000. 000 16, 000. 00
0335 700-70016 F/ A Fuel Cost Adjustnent 300. 000 0. 000
FA 7.130 7.13
1. 00000 7.130 7.13
0340 700-70023 F/ A On- The-Job Trai nee 900. 000 0. 000
FA 900. 000 900. 00
1. 00000 900. 000 900. 00

CAT 0200 CURRENT AMI  $ 1,099, 457.50 $ 260,418.38% 713, 653. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C22032
PCN: 22032-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0002 14: 58: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI $ 25, 000. 00 $ 0.00% 25, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,124,457.50% 260, 418. 38 $ 738, 653. 38



